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LCP Cherr_licals, Inc. Superfund Site (USEPA ID# NJD079303020) <2.:.,
Dear Mr. Gorin:

The following progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL.35 requirements of Administrative Order No. Il
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999.. On February 4, 2014, IES requested a change in the reporting frequency
required by the Order from monthly to quarterly, and in an electronic mail message dated
February 4, 2014, the USEPA approved of the change. This is the first quarterly progress report,
- and because of the transition from a monthly to quarterly reporting frequency, this report
covers the months of February and March. January’s monthly report was submitted on
February 3, 2014. '

A “Gantt Chart” project schedule has been provided as an attachment to past progress reports.
However, as indicated in the progress report for August 2013, with the USEPA’s approval in
August 2013 of the Remedial Investigation Report (RIR), Human Health Risk Assessment (HHRA),
Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work requirements of
the Statement of Work (SOW) in the Consent Order have been met. Therefore, no specific
future actions have been defined at this point for which a schedule can be shown. As such, a
schedule is not included with this progress report, although if specific future actions consistent
with the Consent Order are defined, a schedule will be added to subsequent progress reports.

1. Previous Actions in Compliance with the Order

A. The following actions were taken to comply with the Order during the previous
reporting period: ‘
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= Since the specific work requirements of the Consent Order have been completed and
approved, the only continuing work has been ongoing coordination with the
USEPA. During this reporting period the coordination activities were limited to
arranging a meeting with the USEPA to discuss next steps following completion of
the defined activities under the Consent Order and the issuance of the Record of
Decision (ROD).

The following documents were submitted to_fhe agencies during the previous reporting
period:

* Monthly progress letter report dated February 3, 2014.
The following agency approvals were received during the previous reporting period:
* None during the reporting period.

The following agency documents and correspondences were received .during the
previous reporting period:

* The USEPA issued the ROD in February 2014, and a copy was provided to IES via an -
electronic mail message from Jonathan Gorin of the USEPA, on February 26, 2014.

Other pertinent communications with the agencies during the previous reporting
period:

* Letter to Jonathan Gorin of the USEPA from Gary DiPippo of Cornerstone, dated
' February 4, 2014, requesting a change in the frequency of progress reporting from
monthly to quarterly.

* Electronic mail message from Jonathan Gorin of the USEPA to Gary DiPippo of
Cornerstone, dated February 4, 2014, approving of the change in the progress
reporting frequency from monthly to quarterly :

~.

Future Actions, Data, and Plans

As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the
RI/FS work requirements of the Consent Order have been met, and therefore, no

specific future actions have been defined at this point. A meeting is scheduled with the
USEPA on April 22, 2014, to discuss next steps.

Other information related to the progress of work:

* None during this reporting period.
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3. Project Schedule

A. As noted above, there are not any work items for which a schedule can be defined, and

If you

therefore, a schedule is not included with this progress report. If future work items
consistent with the Consent Order are defined in the future, an updated schedule will be
prepared and included with the progress report.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

® The work required by the Consent Order is completed.

Description of efforts made to mitigate these delays or anticipated delays:

s . The work fequired‘by the Consent Order is completed.
Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective -
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of

the financial assurance obligations of the Order as documented to USEPA in a letter
from Celeste Wills, Esq. of IES, dated April 26, 2002.

or your staff has any questions or comments, please do not hesitate to contact John

Hoffman of Ashland Inc. at 302-995-3233,

Sincerely,

CORNERSTONE ENGINEERING GROUP, LLC

gy

Gary ]. DiPippo, P.E.

Manager, Hydrogeology and Remediation

Enclosure

cc:  ]. Hoffman, Ashland Inc. C. McGowan, EHS Support
S. Miller, NJDHSS S. MacMillin, Brown and Caldwell
F. Cardiello, Esq., USEPA D. Toft, Esq.
A. Pavelka, NJDEP _ R. Lampkin, Ashland

X:APROJECTS\SP\090432 - LCP FEASIBILITY STUDY \Progress_Reports\2014\L040214)G(Q1_2014)ProgRep.docx -






ST TR NaeatT T Aabd sl S il T

. cornerstone

' neopost”’  FIRST.CLASS MAL i
environmental 04/04/2014
usrostaee $00.48¢
100 Crystal Run Road, Suite 101, Middletown, NY 10941 reae e an e
e ATee ZIP 10941
itine 041L10209309
Mr. Frank Cardiello
USEPA, Region I
290 Broadway
New York, NY 10007-1866
3 iO0GTIEEESS S UGG LA YT B UTER AR




